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ADMINISTRATIVE - INTERNAL USE ONLY

o 4 KUG 1382

MEMORANDUM FOR: Chief, Plans & Programs Staff, OL

FROM:

Chief, Building Planning Staff, OL
SUBJECT: Office of Logistics Five Year Plan
REFERENCE: Multiple Addressee Memorandum from C/P&PS/OL

dated 19 Aug 82, Same Subject (OL 2 3775)

1. It is suggested that the objective to develop and
implement a Ten Year Construction Plan be deleted from the new
plan. This Staff created a document containing Agency plans for
the 1980s and submitted it to Senior Management. The Plan
apparently was requested for information purposes only, and no
direction has been received to implement centralized management
of the Plan.

2. The FY-83 milestone chart for Headquarters Consolidation
is attached. Significant changes and additions to this chart are
anticipated after completion of contract negotiations. If timing
permits, you may wish to update this chart prior to publication
of the Five Year Plan.

Attachment:
As Stated

OL 2 3849
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Objective Statement: olidate Agency Metropolitan Washington Area Activities
Responsible Officer: STATT
Significant Funding Amount FY-83 FY-84

Date Submitted:

0 - Scheduled
X - Actual

Activities Planned Quarter 1 Quarter 2 Quarter 3 Quarter 4

1

OCT | NOV DEC JAN | FEB | MAR APR | MAY | JUN JUL | AUG {SE?

Contract for A-E Design |
Services 0

Complete Building Program 0

Complete Schematic Design 0

Complete Preliminary
Design 0

Complete Schematic Cost
Estimate 0

Complete Preliminary Cost
Estimate 0
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Controst for A-L Desion Services
Corplete Building Program
Completoe Schematic Design
Complete Preliminary Design
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Conplete Schematic Cost Estimate £ 0
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complete Preliminary Cost Lstimate
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